

Julia White

## **ACP Tick Tock**

5 message	5	essage	9
-----------	---	--------	---

Thu, Jan 18, 2018 at 12:31 PM Ken Eudy , Morgan Jackson <mjackson@nexusstrategies.com> Julia White Sadie Weiner

Gov is anxious to get a tick tock on this. Here's a start. Can you fill it out? He especially wants to understand how we think the word of the solar and mitigation agreements will get out. I put a placeholder statement in for discussion purposes only.

## TIMING ACTIVITY OWNER

- 1-18 State Historic Preservation Officer signs PA agreement, returns it to FERC William
- 1-18/24 Gov makes stakeholder calls Morgan
- 1-19 Sr. staff reviews internal and external messaging, sends to gov Julia
- 1-19 DEQ staff begins process of final 401 approval
- 1-19/1-22 Gov reviews messaging Sadie
- 1-23 Gov staff meets with DEQ to align communications Julia
- 1-23 Gov staff meets with Commerce to secure statements from economic dev leaders
- 1-23 Gov staff meets with Solar developers to nail down their messaging on queue agreement Ken
- 1-23/24 Sr. staff may tweak messages base on stakeholder feedback
- 1-25 Messaging finalized for gov, DEQ, Commerce, Solar, Democrats Sadie
- 1-25 pm Legislative liaison briefs caucus leaders Brad
- 1-26 am DEQ notifies ACP Julia
- 1-26 am NCDP briefed Morgan
- 1-26 noon DEQ issues 401 permit Julia
- 1-26 Press office issues gov statement outlining carbon-offsetting measures Sadie
- 1-26 pm Local or regional stakeholder calls by IGR

Ken Eudy Ken Eudy

Morgan Jackson <mjackson@nexuss< th=""><th>trategies.com&gt;</th><th>Thu, Jan 18,</th><th>2018 at 12</th><th>2:59 PM</th></mjackson@nexuss<>	trategies.com>	Thu, Jan 18,	2018 at 12	2:59 PM
To: Ken Eudy	Sadie Weiner ,	Juli	a White	

Reoriented stakeholder calls in timeline. But otherwise good.

Sent from Iphone

From: Ken Eudy

Sent: Thursday, January 18, 2018 12:32 PM

Sadie Weiner Julia White

Subject: ACP Tick Tock

Gov is anxious to get a tick tock on this. Here's a start. Can you fill it out? He especially wants to understand how we think the word of the solar and mitigation agreements will get out. I put a placeholder statement in for discussion purposes only.

## TIMING ACTIVITY OWNER

1-18 State Historic Preservation Officer signs PA agreement, returns it to FERC

William

1-19 Sr. staff reviews internal and external messaging, sends to gov

Julia

1-19 DEQ staff begins process of final 401 approval

Julia

1-19/1-22 Gov reviews messaging Sadie

1-23 Gov staff meets with DEQ to align communications

Julia

1-23 Gov staff meets with Commerce to secure statements from economic dev leaders

Ken

1-23 Gov staff meets with Solar developers to nail down their messaging on queue agreement

Ken

1-23/24 Sr. staff may tweak messages base on stakeholder feedback

Sadie

1-24 pm National Stakeholder calls

Morgan

1-24 pm NC Environmental Stakeholder Meeting

Morgan

1-25 Messaging finalized for gov, DEQ, Commerce, Solar, Democrats

Sadie

1-25 pm Legislative liaison briefs caucus leaders

Brad

1-26 am DEQ notifies ACP Julia

1-26 am NCDP briefed Morgan

1-26 noon

DEQ issues 401 permit

Julia


1-26 Press office issues gov statement outlining carbon-offsetting measures


Sadie

1-26 pm

Local or regional stakeholder calls

by IGR Jordan





Day	What	Whom
Tuesday	Gov staff meets with DEQ to align communications	Julia
	Gov staff meets with Commerce to get statements from ec dev	Ken
	Gov staff meets with Solar on messaging	Ken
	Solar backgrounder pitch	Sadie
Wednesday	Stakeholder calls (1:30-2 p.m.; 3-4:45 p.m.)	Julia, external
	(Senior staff consider message tweak)	Sadie
Thursday	Messaging finalized for cabinet, allies	Sadie
,	Liaison briefs caucus leaders	Brad
Friday am	DEQ notifies developer	Julia
	Allies notified	outside
Fri Noon	Permit(s) issued; release	Julia
	Gov statement	Sadie
Fri pm	Local gov't stakeholders call	Jordan
- Hardward And		